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ESTIMATE RUN 05/11/2021

ESTIMATE SUMMARY 13:14:26

CONTID: C23182         ESTIMATE NO: 0001 PROG 2005

PCN: 23182-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 133 ROCKFALL NORTH OF MCCLURE PERCENT TIME:

PROJECT NO: C133A-049                     

SH 133 ROCKFALL N. OF MCCLURE

NAME OF ROAD:  

PROJECT COUNTIES: PITKIN

CONTRACTOR:

Geovert, LLC PAY PERIOD ENDING

P. O. Box 7087 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Golden CO 80403     (303)547-2027 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,928,915.62 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,799,915.60 NON-PARTICIPATING 32,751.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -982.53

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

10.40

WORK DAYS

WORK DAYS

1.12%

2,896,164.62

32,751.00

32,751.00

31,768.47

$

$

$

$

0.00

32,751.00

32,751.00

0.00

32,751.00

-982.53

0.00

31,768.47

0.00

AMOUNT DUE 31,768.47 31,768.47

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 31,768.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

13.0 TIME ALLOW: 125

ORIG TIME ALLOW: 125

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/19/2021

04/19/2021

05/01/2021

12/03/2020

12/08/2020

03/01/2021

04/19/2021
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PCN: 23182-BID    ESTIMATE RUN 05/11/2021

PROJECT: C133A-049                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:14:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

1.000

L S 

8,000.00000

0010 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

5,139.000

SY  

1.20000

0015 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

149.00000

0020 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

530.00000

0025 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

200.000

LF  

4.75000

0030 Aggregate Bag 0.000

20.000

208-00035  
 

105.0020.000

105.00

100.000

LF  

5.25000

0035 Pre-fabricated Concrete Washout Structure (Type  1) 0.000

0.000

208-00046  
 

0.000.000

0.00

1.000

EACH

5,720.00000

0040 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

60.000

HOUR

54.00000

0045 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

60.000

HOUR

42.00000

0050 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

30.000

HOUR

114.00000

0055 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

5.000

HOUR

47.00000
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PCN: 23182-BID    ESTIMATE RUN 05/11/2021

PROJECT: C133A-049                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:14:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

1,150.00000

0065 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.000

ACRE

6,100.00000

0070 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

1.000

ACRE

5,900.00000

0075 Wildlife Biologist 0.000

2.000

240-00000  
 

176.002.000

176.00

40.000

HOUR

88.00000

0080 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

40.000

HOUR

88.00000

0085 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

100.000

SY  

3.00000

0090 Aggregate Base Course (Class 7) 0.000

0.000

304-07000  
 

0.000.000

0.00

55.970

TON 

156.00000

0095 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

150.000

TON 

260.00000

0100 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

593.540

TON 

112.00000

0105 Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

35.610

TON 

600.00000

0110 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

270.000

GAL 

4.25000
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PCN: 23182-BID    ESTIMATE RUN 05/11/2021

PROJECT: C133A-049                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:14:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

250.000

LF  

3.50000

0120 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

10.000

EACH

52.00000

0125 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

6.000

EACH

57.00000

0130 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

7,500.00000

0135 Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

174,100.00000

0140 Public Information Management (Tier III) 0.000

80.000

626-01113  
 

3,280.0080.000

3,280.00

270.000

DAY 

41.00000

0145 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

60.000

GAL 

104.00000

0150 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

4,000.000

HOUR

30.00000

0155 Pilot Car Operation 0.000

0.000

630-00001  
 

0.000.000

0.00

200.000

HOUR

57.00000

0160 Traffic Control Inspection 0.000

10.000

630-00007  
 

3,050.0010.000

3,050.00

55.000

DAY 

305.00000

0165 Traffic Control Management 0.000

1.000

630-00012  
 

770.001.000

770.00

125.000

DAY 

770.00000
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PCN: 23182-BID    ESTIMATE RUN 05/11/2021

PROJECT: C133A-049                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:14:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

46.000

EACH

20.00000

0175 Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

118.000

EACH

31.00000

0180 Portable Message Sign Panel 0.000

1.000

630-80355  
 

9,800.001.000

9,800.00

2.000

EACH

9,800.00000

0185 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

25.000

EACH

20.00000

0190 Drum Channelizing Device (With Light) (Flashing ) 0.000

0.000

630-80363  
 

0.000.000

0.00

15.000

EACH

40.00000

0195 Drum Channelizing Device (With Light) (Steady B urn) 0.000

0.000

630-80364  
 

0.000.000

0.00

15.000

EACH

40.00000

0200 Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

120.000

EACH

1.00000

0205 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

1.000

EACH

2,600.00000

0210 Mobile Attenuator 0.000

0.500

630-85020  
 

7,800.000.500

7,800.00

1.000

EACH

15,600.00000

0215 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

84,000.000

F A 

1.00000

0220 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 23182-BID    ESTIMATE RUN 05/11/2021

PROJECT: C133A-049                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:14:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0230 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000

0235 F/A Utilities 0.000

0.000

700-70034  
 

0.000.000

0.00

6,000.000

F A 

1.00000

0240 F/A Furnish Office Space 0.000

5,250.000

700-70080  
 

5,250.005,250.000

5,250.00

30,000.000

F A 

1.00000

0245 Project First Program 0.000

2,520.000

700-70111  
 

2,520.002,520.000

2,520.00

4,000.000

F A 

1.00000

CAT 32,751.0032,751.00830,438.12CURRENT AMT0200 $ $ $

CAT NO0201 HUNTER'S LOOP CUT (M.P. 48.00) 

0255 Rock Excavation 0.000

0.000

203-00400  
 

0.000.000

0.00

505.000

CY  

240.00000

0260 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

60.000

HOUR

100.00000

0265 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

30.000

HOUR

111.00000

0270 Rock Scaler 0.000

0.000

203-02300  
 

0.000.000

0.00

80.000

HOUR

160.00000

0275 Rock Reinforcement (Number 10) 0.000

0.000

211-01115  
 

0.000.000

0.00

500.000

LF  

100.00000
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PCN: 23182-BID    ESTIMATE RUN 05/11/2021

PROJECT: C133A-049                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:14:26

CUMULATIVE
AMOUNT

CAT NO0201 HUNTER'S LOOP CUT (M.P. 48.00) 

0280 Mesh Anchor 0.000

0.000

607-55040  
 

0.000.000

0.00

17.000

EACH

1,200.00000

0285 Mesh Anchor (Special) 0.000

0.000

607-55050  
 

0.000.000

0.00

20.000

EACH

2,300.00000

0290 Wire Mesh (Draped) 0.000

0.000

607-55100  
 

0.000.000

0.00

16,215.000

SF  

3.30000

0295 Cable Net (Special) 0.000

0.000

607-55103  
 

0.000.000

0.00

28,635.000

SF  

7.50000

CAT 0.000.00528,002.00CURRENT AMT0201 $ $ $

CAT NO0202 FIREHOUSE (M.P. 52.59) 

0300 Rock Excavation 0.000

0.000

203-00400  
 

0.000.000

0.00

310.000

CY  

240.00000

0305 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

40.000

HOUR

100.00000

0310 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

20.000

HOUR

111.00000

0315 Rock Scaler 0.000

0.000

203-02300  
 

0.000.000

0.00

150.000

HOUR

160.00000

0320 Mesh Anchor (Special) 0.000

0.000

607-55050  
 

0.000.000

0.00

20.000

EACH

2,300.00000

0325 Wire Mesh (Draped) 0.000

0.000

607-55100  
 

0.000.000

0.00

30,000.000

SF  

3.30000
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PCN: 23182-BID    ESTIMATE RUN 05/11/2021

PROJECT: C133A-049                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:14:26

CUMULATIVE
AMOUNT

CAT NO0202 FIREHOUSE (M.P. 52.59) 

0330 Reset Concrete Barrier (Temporary) 0.000

0.000

630-80371  
 

0.000.000

0.00

535.000

LF  

17.50000

CAT 0.000.00258,982.50CURRENT AMT0202 $ $ $

CAT NO0204 GRAY CUT (M.P. 60.20) 

0335 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

6.000

HOUR

100.00000

0340 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

3.000

HOUR

111.00000

0345 Rock Scaler 0.000

0.000

203-02300  
 

0.000.000

0.00

50.000

HOUR

160.00000

0350 Mesh Anchor (Special) 0.000

0.000

607-55050  
 

0.000.000

0.00

25.000

EACH

2,300.00000

0355 Wire Mesh (Draped) 0.000

0.000

607-55100  
 

0.000.000

0.00

20,345.000

SF  

3.30000

CAT 0.000.00133,571.50CURRENT AMT0204 $ $ $

CAT NO0205 NETTLES (M.P. 60.30) 

0360 Rock Excavation 0.000

0.000

203-00400  
 

0.000.000

0.00

15.000

CY  

240.00000

0365 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

40.000

HOUR

100.00000

0370 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

20.000

HOUR

111.00000

0375 Rock Scaler 0.000

0.000

203-02300  
 

0.000.000

0.00

120.000

HOUR

160.00000
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PCN: 23182-BID    ESTIMATE RUN 05/11/2021

PROJECT: C133A-049                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:14:26

CUMULATIVE
AMOUNT

CAT NO0205 NETTLES (M.P. 60.30) 

0380 Rock Reinforcement (Dowels) 0.000

0.000

211-01110  
 

0.000.000

0.00

100.000

EACH

1,500.00000

0385 Structural Concrete Stain 0.000

0.000

601-40401  
 

0.000.000

0.00

130.000

SF  

3.50000

0390 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

100.000

LB  

4.50000

0395 Geocomposite Drain without Pipe 0.000

0.000

605-83001  
 

0.000.000

0.00

8.000

SY  

60.00000

0400 Mesh Anchor (Special) 0.000

0.000

607-55050  
 

0.000.000

0.00

35.000

EACH

2,300.00000

0405 Wire Mesh (Draped) 0.000

0.000

607-55100  
 

0.000.000

0.00

16,000.000

SF  

3.30000

0410 Shotcrete (Class A) 0.000

0.000

641-11000  
 

0.000.000

0.00

11.000

CY  

1,500.00000

CAT 0.000.00330,205.00CURRENT AMT0205 $ $ $

CAT NO0301 PENNY HOT SPRINGS (M.P. 55.20) 

0415 Structure Excavation (Special) 0.000

0.000

206-00010  
 

0.000.000

0.00

263.000

CY  

24.50000

0420 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

2,101.000

CY  

75.00000

0425 Filter Material (Class C) 0.000

0.000

206-00530  
 

0.000.000

0.00

96.000

CY  

93.00000
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PCN: 23182-BID    ESTIMATE RUN 05/11/2021

PROJECT: C133A-049                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:14:26

CUMULATIVE
AMOUNT

CAT NO0301 PENNY HOT SPRINGS (M.P. 55.20) 

0430 Facing (Special) 0.000

0.000

504-04440  
 

0.000.000

0.00

16,770.000

SF  

32.50000

0435 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

10,320.000

SY  

8.50000

0440 Structural Concrete Stain 0.000

0.000

601-40401  
 

0.000.000

0.00

9,030.000

SF  

3.50000

0445 Reset Concrete Barrier (Temporary) 0.000

0.000

630-80371  
 

0.000.000

0.00

424.000

LF  

17.50000

CAT 0.000.00844,716.50CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0450 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

2.000

EACH

1,500.00000

CAT 0.000.003,000.00CURRENT AMT0400 $ $ $

$ 32,751.0032,751.00$2,928,915.62$CURRENT AMTPROJECT TOTAL


